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1 EXECUTIVE SUMMARY 

1.1 Key Activities This Month 

On December  19, the Full Funding Grant Agreement (FFGA) for the Honolulu Rail Transit Project 
(Project) was awarded by the Federal Transit Administration (FTA) and executed by the City and County 
of Honolulu.  The signing ceremony held in Washington D.C. was attended by U.S. Secretary of 
Transportation Ray LaHood; FTA Administrator Peter Rogoff; U.S. 
Senator Daniel K. Akaka; U.S. Senator-elect Mazie Hirono; 
Congresswoman Colleen Hanabusa; Honolulu Mayor Peter Carlisle; 
Honolulu City Council Chair Ernest Martin; City Council Vice-Chair 
Ikaika Anderson; and HART Executive Director and CEO Dan 
Grabauskas.  

“The Honolulu rail transit project, the first of its kind in the state, will 
bring new transit options to the growing region and create a modern 
transportation system that is built to last for future generations,” said U.S. Transportation Secretary 
LaHood.  

The signing of the FFGA marks the final step of the FTA’s New Starts federal funding process for Oahu’s 
new rail system and makes $255M in federal funding immediately available to Project. 

U.S District Court Judge A. Wallace Tashima’s ruling on December 27 did not vacate the FTA’s Record of 
Decision.  The ruling placed an injuction only on work in Phase 4 (City Center) until additional analyses 
required by the Summary Judgement Order are completed.  

1.2 Key Current Issues 

Partial Temporary Suspension of Work 

HART continues to evaluate the cost and schedule impacts of the temporary suspension of construction 
work resulting from the August 24 Hawaii Supreme Court decision in the Kaleikini vs. The City and 
County of Honolulu case and to develop and implement mitigation strategies. Current assessments 
continue to indicate a construction delay of approximately 12 months at an estimated cost of $7M per 
month. On December 6, the HART Board of Directors (Board) authorized HART staff to proceed with 
change orders that would cover the delay charges by the design-build contractors for the initial six 
months of the suspension period. The estimated cost presented to the Board is approximately $25M. 
HART staff will track these costs and report them to the Board monthly.  

Following earlier direction from the Boards, final design and engineering activities on awarded contracts 
are continuing. This will position the Project to resume construction on design-build contracts and 
commence construction procurement once the suspension of ground-disturbing activities is lifted. 
Securing of right-of-way and all required permits continues.  

Archaeological Inventory Survey (AIS) Completion 

HART has implemented an expedited AIS schedule in the Airport and City Center sections. As of 
December 15, HART completed all required trenching for the Project.  The next step is to prepare and 
submit the required AIS reports to the State Historic Preservation Division (SHPD) for review and 
approval.  Approximately 13 additional trenches and 3 borings in City Center are proposed for 
completion in January to provide support for the preparation of the AIS reports. Report preparation is in 
progress now. 

Potential Burial Site Discovery 

To date, discoveries of iwi kupuna (human skeletal remains) have occurred at five separate locations. 
Treatments of these human remains have not been determined at this time.  Coordination with SHPD 
and Oahu Island Burial Council (OIBC) as well as outreach to descendant families is underway.  HART can 
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adjust pier and utility locations to allow the iwi kupuna to remain in place for any of the five locations 
noted above, if necessary. 

Federal Lawsuit 

On November 1, the U.S. District Court for the District of Hawaii issued an order for summary judgment 
in the honolulutraffic.com et al v. FTA et al case. On November 30, HART filed briefs and declarations to 
the court to propose remedies in keeping with the summary judgment.  These arguments were 
presented at a hearing on December 12, 2012.  On December 27, the Judge A. Wallace Tashima ruled 
that all work can proceed on the Project except for Phase 4 (City Center) real estate acquisition activities 
and construction activities.  The injuction on Phase 4 construction activities will terminate 30 days after 
the FTA files with the court a notice of the defendants’ compliance with the Summary Judgement Order 
and evidence of such compliance.  

1.3 Project Scope Status Overview 

There have been no project scope changes; the project scope continues to reflect the Final 
Environmental Impact Statement (FEIS). While the scope has not changed, the Contract Packaging 
Plan (CPP) has been modified with certain facility design and construction work re-packaging.  

1.4 Project Schedule Status Overview 

Despite the AIS delay, HART is implementing measures to maintain the March 30, 2019 full revenue 
service date (RSD), 10 months ahead of the January 31, 2020 FFGA target. This RSD is the milestone date 
reflected in the FFGA Master Project Schedule (MPS) and is consistent with all FFGA request submittals.  

Due to the construction delay, the scheduled Interim Passenger Opening milestone will slip from 
June 2016 to June 2017. Several contract packages are being combined to maximize economies of scale 
and reduce interface needs between design and construction contractors to achieve both cost and 
schedule benefits. These updates are displayed in the latest Summary MPS on page 21 and Procurement 
Tracking Reports starting on page 28. 

1.5 Project Progress Overview 

Overall project, construction, design and utilities progress is presented below and on the following 
pages in terms of actual versus planned percent complete by quarter, in accordance with the FFGA MPS 
and Project Budget. Individual construction, design and utilities contract status is presented in 
Sections 3.2 through 3.5 of this report.  

At present “overall” project progress is based on the weighted value progress of the individual 
construction and design contracts (Design-Build [DB], Design-Bid-Build [DBB], Design-Build-Operate-
Maintain [DBOM], Elevator/Escalator Manufacture-Install-Test-Maintain [MIM], Final Design [FD] and 
DB-DBOM design levels of effort), not including City or non-design consultant labor. As of the January 
2013 Monthly Progress Report, the Overall Project Progress will reflect all project elements as budgeted.  

Utilizing the existing Project progress method through November 30, 2012, progress is  10.4%, versus 
the early plan of 12.2% and the late plan of 10.7%, as shown in Figure 1.  
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Figure 1. Overall Project Progress (% Complete) 

 

Overall construction progress as of November 30 is 6.8%, versus the early plan of 8.6% and the late plan 
of 7.7%, as shown in Figure 2 below. Overall construction progress is based on the weighted average 
progress of the individual DBB and E/E MIM construction contracts and the DB-DBOM construction 
levels of effort, not including consultant construction engineering and inspection (CE&I) services. 

Figure 2. Construction Progress (% Complete) 

 

Overall design progress through November 2012 is 36.7%, versus the early plan of 39.0% and the late 
plan of 33.2%, as shown in Figure 3 on the next page. Overall design progress is based on the weighted 
average progress of the individual FD contracts and the design levels of effort of the DB and DBOM 
construction contracts, not including City or non-design consultant labor. 
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Figure 3. Design Progress (% Complete) 

 

Overall utilities progress through November 2012 is 4.9%, versus the early plan of 9.5% and the late plan 
of 7.6%, as shown in Figure 4 below. Overall utilities progress is based on the weighted average progress 
of the DB utilities levels of effort.  

Figure 4. Utilities Progress (% Complete) 

 

1.6 Financial Status Overview 

1.6.1 Project Budget 

The total incurred cost (actual expenditures plus approved requests for payment) as of November 30 
was $570.4M, or 13.4% of the FFGA Baseline Project Budget (excluding contingencies and finance 
charges) of $4.248B.  

The total committed amount as of November 30 was $2.219B, or 52.1% of the FFGA Baseline Project 
Budget (including awarded design contract allowances of $5.4M, but excluding uncommitted 
contingencies and finance charges).  
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The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.038B, or 
24.4% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges). During 
this reporting period, HART issued notices to proceed on 10 contracts for professional services. Four 
Change Orders and one Contract Amendment were also issued during this reporting period.  

Notices to Proceed 

Contract Scope Amount ($) 

DB-120 
 
West Oahu/Farrington Hwy Guideway CCOs #23 & 24 379,332 

DB-200 
 
Maintenance & Storage Facility CCOs #2 & 4 15,497,737 

FD-340 
 
Kamehameha Hwy Guideway NTP 1A 491,104 

FD-430 
 
Airport Sect Guideway & Utilities Contr Amend #1 275,000 

FD-440 
 
Airport Station Group NTP 1A 276,035 

MM-915 
 
HDOT Traffic Mgmt Consultant NTP 2 200,000 

MM-920 
 
HDOT Coordination Consultant - WOFH NTP 2 3,000,000 

MM-921 
 
HDOT Coordination Consultant - KHG NTP 2 3,000,000 

MM-922 
 

HDOT Coordination Consult - 
Airport/City Ctr 

NTP 2 2,000,000 

MM-935 
 
Real Estate Consultant NTP 2 805,500 

Change Orders/Amendments 

DB-120  West Oahu/Farrington Hwy Guideway Change Order 577,000 

DB-120  West Oahu/Farrington Hwy Guideway Change Order 76,908 

DB-200  Maintenance & Storage Facility Change Order 15,910,959 

DB-200  Maintenance & Storage Facility Change Order ($413,222) 

FD-430  Airport Sect Guideway & Utilities 
Contract 

Amendment 
275,000 

 

To date, 23 of the 42 planned design, construction and specialty consultant contracts have been 
awarded. 

The Baseline Total Project Contingency Budget is $644M. With the execution of two changes on the 
Maintenance & Storage Facility (MSF) Design-Build contract (DB-200), two changes on the West 
Oahu/Farrington Highway (WOFH) Design-Build contract (DB-120) and one amendment on the Airport 
Section Guideway/Utilities final Design contract (FD-430) during the month, the current Total Available 
Budget Contingency is now $700M. Cost contingency details are presented in Section 2.1 of this report, 
along with a discussion of contingency management and the proposed Cost Contingency Drawdown 
Chart in Section 2.4. 

1.6.2 Project Funding 

The next increment of county General Excise Tax Surcharge will be received in January.  HART staff is 
working on compiling documentation to support the first drawdown request under the FFGA.  HART 
intends for all drawdowns to be on a reimbursement basis.  See Section 2.2 for project funding details. 

1.6.3 Full Funding Grant Agreement (FFGA) Status 

The FFGA for the Project was executed on December 19. The execution of the FFGA makes $255M in 
Section 5309 funds available to the Project as the first increment of New Starts funds. 
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1.7 HART Board of Directors Meetings and Events in December-January 

HART Finance Committee Meeting 
Thursday, December 6, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 

HART Joint Meeting of the Finance and Project Oversight (POC) Committees   
Thursday, December 6, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St. 
Open to the Public. 
 

HART Finance Committee Meeting 
Thursday, January 10, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.  Open to the 
Public. 
 

HART Project Oversight Committee Meeting 
Thursday, January 10, 2013, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.  Open to the 
Public. 
 

HART Transit Oriented Development Committee Meeting 
Thursday, January 24, 2013, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.  Open to the 
Public. 
 

HART Human Resources Committee Meeting 
Thursday, January 24, 2013, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.  Open to the 
Public. 
 

HART Board of Directors Meeting 
Thursday, January 24, 2013, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.  Open to 
the Public. 
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2 PROJECT BUDGET AND SCHEDULE 

2.1 Project Budget 

The FFGA Baseline Project Budget is $5.122B, which includes $644M in allocated and unallocated 
contingencies and $173M in finance charges. Reported budget amounts relate to the FTA New Starts 
project and exclude $42M in FTA-ineligible financing costs that will be incurred beyond FFGA 
completion.  

The total committed amount as of November 30 was $2.219B (including awarded design contract 
allowances of $5.4M, but excluding uncommitted contingencies and finance charges), or 52.1% of the 
FFGA Baseline Project Budget (excluding uncommitted contingencies and finance charges).  

In November, the project incurred $41.5M in costs (actual expenditures plus approved requests for 
payment as of the cost data date of November 30). This brought the total incurred cost to date to 
$570.4M, or 13.4% of the Project Budget (excluding contingencies and finance charges). The FFGA 
Financial Plan (Honolulu Rail Transit Project Final Financial Plan for Full Funding Grant Agreement, 
June 2012, Tables 2-4 and A-1) projected cumulative capital expenditures of $1.3B through FY2013. 

The total amount Authorized for Expenditure (AFE) by way of Notices to Proceed (NTPs) was $1.038B, or 
24.4% of the FFGA Project Budget (excluding uncommitted contingencies and finance charges).  

To date, 23 of the 42 planned design, construction and specialty consultant contracts have been 
awarded. A re-packaging of the contracts has decreased the total number of planned design, 
construction and specialty consultant contracts from 49 per the baselined Contract Packaging Plan to 43. 
Additionally, by way of exercising a contract option for the HDOT Design Coordination Consultant, 
another contract was eliminated, reducing the number of contracts to 42. The Contract Packaging Plan 
will be updated to reflect the re-packaging. 

The Baseline Total Project Contingency Budget is $644M. With the execution of two changes on the 
Maintenance & Storage Facility (MSF) Design Build contract (DB-200), two changes on the West 
Oahu/Farrington Highway Guideway (WOFH) Design-Build contract (DB-120) and one amendment on 
the Airport Section Guideway/Utilities Final Design contract (FD-430 during the month, the current Total 
Available Budget Contingency is now $700M, as shown in the detailed project cost report in Figure 10 
starting on page 16. This is comprised of the following elements: 

1) Allocated contract contingency of $547.4M. This is contingency allocated to FTA Standard Cost 
Categories (SCC) for various pieces of work. 

2) Allowances for design contracts ($5.4M). Allowances are committed contingency amounts. 
3) Known Changes has a current balance of $45.7M remaining (Including the two executed 

changes to the MSF contract). This contingency is for changes that were identified during 
development of the Project Budget, but remain subject to final negotiation and change order 
execution.   

4) Unallocated Contingency ($101.9M). This is a general contingency fund not allocated to specific 
work. 

The FFGA Baseline Project Contingency Budget does not include known changes not yet negotiated or 
finalized at the time of the Bottom-Up Estimate (BUE). These known change amounts are budgeted in 
the BUE base contract values, but classified as contingency in order to process all changes using a 
consistent methodology for contingency tracking and management. Once a change order is executed, 
budget is transferred from contingency to the respective cost code. The detailed project cost report by 
SCC Level 2 presented in Figure 10 on page 16 includes this amount, bringing the Total Available 
Budgeted Contingency for all 4 contingency categories to $700M.  

HART’s proposed cost contingency drawdown plan is under FTA review, as discussed in Section 2.4 and 
presented Figure 12 on page 25. 
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2.2 Project Revenue and Costs 

Total cash received to date since the start of Preliminary Engineering is $920.4M.  

The FFGA Financial Plan (Table A-1 Capital Plan Cash Flows) projects Net GET Surcharge Revenue of 
$684M for FY2010-2013. To date, $554M has been received. See Figure 5 on the next page for project 
funding and Figure 6 for planned versus received funding.  
 
Project revenue is presented against costs incurred as of the November 30 cost data date in Figure 7 on 
page 12.  
 
Project costs are detailed in Figure 8, Figure 9 and Figure 10  on pages 13 through 16. Cost reports are 
run from the HART Contract Management System (CMS). Figure 8 presents costs for each contract by 
HART CPP contract number. Figure 9 below and Figure 10 on page 16 present summarized and detailed 
project costs by FTA SCC. 

Figure 5. Project Funding Sources (YOE $M) 

 
Source: FFGA Financial Plan, p. 2-1 

 

Figure 6. Planned vs. Received Project Funding 

Funding Source 
Planned

1
 

($YOE M) 
Received to Date 

($M) 

FTA Section 5307 Formula Funds, including ARRA 214 4 

Interest Income on Cash Balance 3 1 

Beginning Project Cash Balance
2
 298 298 

FTA Section 5309 New Starts Revenue 1,550 64 

Net General Excise Tax (GET) Surcharge revenues FY2010-FY2023 3,291 554 

Total 5,356 921 
1
 FFGA Financial Plan, Table A-1 Capital Plan Cash Flows. 

2
 Beginning Project Cash Balance at Entry into Preliminary Engineering (PE) on October 16, 2009 (the FTA Project start date) = 

GET, investment and miscellaneous income minus pre-PE expenditures. 
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Figure 7. Project Revenue versus Incurred Costs 
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Figure 8. Project Costs by Contract 
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Figure 9. Project Costs by SCC – Summary 
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Figure 10. Project Costs by SCC – Level 2 
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2.3 Project Schedule 

The HRTP Master Project Schedule (MPS) has been updated as of November 30, as shown in the Master 
Project Schedule Summary (MPSS) in Figure 11 starting on the next page. This was statused against the 
FFGA Baseline MPS. The baseline and actual/planned durations of each contract are displayed for 
comparison.  
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Figure 11. HRTP Master Project Schedule Summary (MPSS) 
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2.4 Contingency Management 

The Risk and Contingency Management Plan (RCMP) has been revised for the FFGA and is in final states 
of review and completion. It is consistent with the FFGA submittals, including the CPP, MPS, Project 
Budget and Financial Plan. As part of the final review, the cost and schedule contingency drawdown 
curves were updated. These curves establish minimum and buffer zone levels of cost and schedule 
contingency in accordance with FTA recommendations. Over the course of the project, if the cost or 
schedule contingency trend into the buffer zone (the area above the minimum contingency), Project 
Management will immediately implement actions to maintain the level of contingency appropriate for 
the project stage.  

In re-baselining the Project Budget for FFGA, HART generated a bottoms-up estimate (BUE) for each 
work package identified in the CPP, based on the level of design and current pricing of material, 
equipment, construction labor, professional services, real estate and all other costs. These revised 
estimates took into account the reduction of contingencies to reflect the advancement of Final Design 
since the Preliminary Engineering phase, as reflected in the anticipated base cost of each work package 
with respect to future risk aspects. Contingency was then allocated in accordance with FTA guidelines 
and current risk modeling methodologies. Included in the base costs were elements that were 
considered “known” or pending changes, but were still subject to final negotiations with contractors and 
execution of change orders. The result was the shifting of contingency budget to the respective contract 
base estimates as appropriate. The net affect is a reduction of approximately $170M between the 
previous Final Design Project Budget and the FFGA Project Budget. As discussed in Section 2.1, the Total 
Available Contingency is $700M, which is the addition of the budgeted $644M in contingency plus the 
estimated value of “known” and pending changes. 

HART and the PMOC continue to hold a monthly breakout session to review changes being considered 
for each contract. Changes are classified as pending, probable or potential and are summarized as 
Changes ID’d (Changes Identified) in Project Cost reports. Pending changes are changes that have 
already been negotiated, have agreements reached and are in the signature/approval process. Probable 
changes are those already in the change management process that have been quantified to the extent 
of a HART-GEC estimate and a Contractor estimate with a time-impact evaluation (TIE), where 
appropriate. Probable changes are likely to have a negotiation strategy memo prepared and 
negotiations may be underway. Potential changes have only a HART-GEC estimate available to be 
discussed in more general terms. Finally, possible issues are less-defined, not yet quantified issues 
identified because they could have a future impact on the budget or timing of work. 

HART continually manages the strategy to avoid or mitigate as well as plan the timing of any potential 
changes. Breakout session discussions focus on opportunities to reduce costs and accelerate contract-
scheduled activities to attain key milestones earlier than targeted. The session concludes with an 
overview of the cost and schedule drawdown curves, if and when changes might occur, in order to 
assess project performance against total project contingencies and buffer float. 

The Cost Contingency Drawdown Curve, subject to FTA/PMOC review as part of the RCMP revision 
process, is presented in Figure 12 on the next page. As of this reporting period, none of the executed 
change orders reduced the Baseline Budget Contingency amount of $644M. 
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Figure 12. Draft Cost Contingency Drawdown Chart 
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2.5 PMOC Issues and HART Actions Taken 

The Project Management Oversight Contractor (PMOC) identified the following key “Issues or Concerns” 
(reflected in quotes below) in its November 2012 Monthly Report to the FTA. HART actions to address 
each issue are described below. Issues closed by the PMOC are listed in Figure 13 on the next page.  

 Federal Court Ruling 

Issue: “On November 1, 2012, the U. S. District Court for the District of Hawaii issued a ruling in 
Honolulutraffic.com v. Federal Transit Administration. The Court ordered further environmental 
analysis.  A court hearing is scheduled for December 12, 2012 to discuss whether certain project 
activities should be stopped while such further analysis is conducted. 

It is unclear at this time what impact this lawsuit will have on the Project schedule and cost.  More 
information will be available after the December 12, 2012 court.” 

Action: HART is addressing the three items that the court found to be insufficient. HART intends to 
complete all items required by the federal court within the construction suspension period that has 
resuled from the state court case.  

 Hawaii State Supreme Court Ruling on AIS 

Issue: “On August 24, 2012, the Hawaii Supreme Court issued a ruling in Kaleikini v. City and County of 
Honolulu, finding that the City and County of Honolulu (City) violated a State of Hawaii (State) historic 
preservation law (Hawaii Revised Statute (HRS) Chapter 6E) by approving the Project, and allowing 
construction to proceed, before completing an Archaeological Inventory Survey (AIS) for the entire 
Project. The ruling reversed a previous Circuit Court decision that had upheld the granting of City and 
State permits based on the phased completion of the AIS rather than on the completion of the AIS for 
the entire alignment. Currently, HART is working to complete the AIS for the entire 20-mile alignment. 

HART issued a partial suspension of construction work on August 24, 2012 for all ground-disturbing 
activities after the ruling by the Hawaii Supreme Court. On September 7, 2012, HART provided letters to 
its contractors clarifying that no construction activity would continue until future written notice is 
provided by HART. However, Final Design work is still proceeding on all contracts that have been 
awarded to date. 

As a result of the State Supreme Court’s ruling, it is anticipated that there will be significant impacts to 
both the project schedule and project budget. The grantee’s preliminary analysis indicates that the cost 
impact for the three design-build contracts could range between $64M and $95M. The preliminary 
schedule analysis by the grantee indicates that there could be a nine to twelve-month impact on the 
interim opening but possibly no impact to the full Revenue Service Date. HART’s cost impact assessment 
and Mitigation Strategies are under review by the PMOC. The PMOC is awaiting an updated MPS that 
reflects the schedule impact.” 

Action: HART continues to analyze the cost and schedule ramifications resulting from the Hawaii 
Supreme Court ruling. The analysis indicates that the delay will cost between $7M and $10M per month, 
and it is anticipated to be a nine to twelve month period. HART is proactively working with contractors 
on mitigation strategies and to ensure that work can resume without further interruption. HART has 
completed the required trenching, and the report preparation is underway. HART is confident that the 
delay will not affect the planned March 2019 revenue service date.  

 License Agreement with the Department of Hawaiian Home Lands (DHHL) 

Issue: “The grantee must execute a license agreement with the Department of Hawaiian Homelands 
(DHHL) to construct the MSF on the Navy Drum Site. The PMOC has recommended that the License 
Agreement be provided to the FTA and PMOC for review prior to execution. A Request for Right of Entry 
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(ROE) for construction was approved by the DHHL Board. The ROE allows access to Navy Drum Site for 
construction until the property acquisition occurs or the License Agreement is finalized.” 

Action: License agreement discussions with DHHL continue as the final agreement documentation goes 
through legal review. There does not appear to be any issue that will impact the construction schedule 
for MSF.  

 State Safety Oversight Agency (SOA) Consultant 

Issue: “An interim HDOT State Oversight Agency (SOA) Project Manager has been working part-time 
since April 2011. HDOT anticipates hiring a full-time SOA Project Manager by the end of 2012. Given the 
status of this Project, it is critical that the permanent SOA Project Manager be identified as soon as 
possible.” 

Action: HDOT has re-posted the position of Project Manager for Rail and HDOT anticipates the manager 
to be hired by February 2013. In the meantime, HDOT’s consultant continues their work on the 
requirements for the rail project.  

 

Figure 13. Closed PMOC Issues 

Closed Issues 

Description Month Closed 

Master Project Schedule (MPS) Critical Path July 2011 

Utilization of Letters of No Prejudice (LONPs) February 2012 

Program Management Support Consultant (PMSC) contract re-procured and NTP 
issued to InfraConsult LLC. 

February 2012 

Real Estate Consultant contract procured and NTP issued to Paragon Partners Ltd. March 2012 

WOFH Precast Yard June 2012 

MSF Long-Lead Materials Procurement July 2012 

Design-Build Project Cost Forecasting October 2012 

HDR Engineering, Inc. Acquisition of PMSC, InfraConsult LLC October 2012 

 
 



HONOLULU RAIL TRANSIT PROJECT    December 2012 

Page 28 of 62 

3 CONTRACT STATUS 

3.1 Procurement Status 

Figure 14. Procurement: Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Maintain (MIM) Contracts 
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Figure 15. Procurement: Final Design (FD) Contracts 
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Figure 16. Procurement: Design-Bid-Build (DBB) Contracts 
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Figure 17. Procurement: Construction Engineering and Inspection Services (CE&I) Contracts 
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Figure 18. Procurement: Project Management and Specialty Consultant Services Contracts 
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Figure 19. Procurement: HDOT Consultant Services and Other Contracts 
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3.2 Design-Build (DB) Contract Status 

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1 $517,451,291  Incurred to date: $162,470,510  
Authorized:2 $295,685,357 (57.1%) Substantial Completion: January 2015 
1
 Commitment as of 11/30 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 30 is 31.4%, versus the early plan of 37.5% and the late plan of 31.1%, 
as shown in Figure 20 below. $3.7M was incurred in November. Design is 95% complete, based on 
Schedule of Milestones completion, and continues through the partial suspension of construction. A 
revised baseline schedule will be processed once the date for restart of construction is confirmed. 

Figure 20. West Oahu/Farrington Highway Guideway (WOFH) Construction 

 

 Activities this month 
o HART continues to work with KIWC to mitigate the impact of the partial suspension of 

construction activities, including demobilization of personnel and equipment.  Executed contract 
change order allowing for payment of actual costs for activities affected by the partial 
suspension of construction activity.  

o KIWC continues to maintain and secure the project site including laydown yards during the 
construction suspension. 

o A total of 403 contract submittals have been received (4 currently under review). 
o KIWC has completed 23 (27%) of 86 final design submittals. 
o HART has received 226 Requests for Information (RFIs) from the contractor (all closed). 

 Look Ahead 
o Continue working with KIWC to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment.  
o Continue interface and final design activities. 
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Contract DB-200: Maintenance and Storage Facility (MSF) 
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV) 

Committed:1 $195,258,000  Incurred to date: $37,188,671  
Authorized:2 $143,786,471 (68.2%) Substantial 

Completion: 
November 2014 

1
 Commitment as of 11/30 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 30 is 17.6%, versus the early plan of 27.1% and the late plan of 26.8%, 
as shown in Figure 21 below. In November, $7.4M was incurred. Design is 95% complete, based on 
Schedule of Milestones completion, and is continuing through the partial suspension of construction. A 
revised baseline schedule will be processed once the date for restart of construction is confirmed.  

Figure 21. Maintenance and Storage Facility (MSF) Construction 

 

 Activities this month 
o HART continues to work with KIWC to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment. Executed contract change 
order allowing for payment of actual costs for activities affected by the partial suspension of 
construction activity.  

o KIWC continues to maintain and secure the project site including laydown yards during the 
construction suspension.  

o KKJV has completed 4 (44%) of 9 final design submittals. 
o KKJV is working with Ansaldo to resolve interface issues. 
o HART has received 126 Requests for Information (RFIs) from the contractor (4 open). 
o The second shipment of 2500 tons of rail was received on December 19th.  

 Look Ahead 
o Continue working with KIWC to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment. 
o Resolve Core Systems interface items. 
o Oversee delivery of rail material. 
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Contract DB-320: Kamehameha Highway Guideway (KHG) 
DB Contractor: Kiewit Infrastructure West Company (KIWC) 

Committed:1 $372,150,000  Incurred to date: $80,538,345  
Authorized:2 $162,166,081 (43.6%) Substantial Completion: June 2015 
1
 Commitment as of 11/30 = Contract value (not including contingency) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30 = NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 30 is 21.6%, versus an early plan of 28.9% and a late plan of 24.7%, as 
shown in Figure 22 below. In November, $6.9M was incurred. Design is 91% complete, based on 
Schedule of Milestones completion, and is continuing through the partial suspension of construction. A 
revised baseline schedule will be process once the date for restart of construction is confirmed. 

Figure 22. Kamehameha Highway Guideway (KHG) Construction 

 

 Activities this month 
o HART continues to work with KIWC to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment. Executed contract change 
order allowing for payment of actual costs for activities affected by the partial suspension of 
construction activity.  

o KIWC continues to maintain and secure the project site including laydown yards during the 
construction suspension.  

o A total of 167 contract submittals have been received (11 under review). 
o KIWC has completed 6 (16%) of 37 final design submittals. 
o HART has received 78 Requests for Information (RFIs) from the contractor (1 open). 

 Look Ahead 
o Continue working with KIWC to mitigate impacts of the partial suspension of construction 

activities, including demobilization of personnel and equipment.  
o Continue interface and design activities. 
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3.3 Design-Build-Operate-Maintain (DBOM) Contract Status 

Contract DBOM-920: Core Systems Contract (CSC) 
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV) 

Committed:1 $573,782,793  Incurred to date: $23,995,864  
Authorized:2 $  97,918,391 (17.1%) Start-up Completion: March 2019 
1
 Commitment as of 11/30 = Contract value (excluding contingency and $823.6 M O&M budget) + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30= NTP dollar values + executed Change Orders.

 

 Contract Progress 
Actual progress as of November 30 is 4.2%, versus the early plan of 9.3% and the late plan of 6.9%, as 
shown in Figure 23 below. In November, $0.6M was incurred. Design is 12% complete. 

Figure 23. Core Systems Contract (CSC) 

 

 Activities this month 
o AHJV continues to participate in Interface meetings and to issue/respond to Requests for 

Interface Data (RFIDs) and to coordinate fixed-facility contractor interfaces.  
o HART reviewing AHJV design submittals for all systems. Main focus on Communications, 

Traction Power, Vehicles and Train Control systems. 
o HART continues to meet weekly with AHJV to review Core Systems progress and critical issues. 
o HART-AHJV have concluded Vehicle and Communication System Definitive Design Review 

Meetings and established open items for AHJV response. 

 Look Ahead 
o AHJV to revise and respond to HART comments on the Definitive Design submittals. 
o Resolve interface issues with fixed facility contractors, particularly MSF and FHSG design. 
o AHJV to submit Fire Protection Definitive Design package. 
o HART-AHJV to conduct Definitive Design Review Meetings for Train Control, Traction Power and 

Fire Detection. 
o HART evaluation of AHJV proposal for Platform Screen Gates. 
o Sub-contract remaining subsystems suppliers, most importantly, vehicle sub-suppliers. 
o Continue progress and interface meetings. 
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3.4 Final Design (FD) Contract Status 

3.4.1 Station DBB Contracts Status (Executed and In Negotiation) 

Contract FD-140: West Oahu Station Group Construction (WOSG) Final Design 
Contractor: URS, Final Design Consultant (Engineer of Record) 

Committed:1 $7,789,000 Incurred to date: $1,155,769  

Authorized:2 $2,391,177 (30.7%) Construction Docs Bid-Ready: December 2013 
1
 Total Commitment as of 11/30 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 30 is 14.8%, versus the early and late plans of 29.0%, as shown in Figure 
24 below. In November, $0.5M was incurred. Design is 25% complete.  

Figure 24. West Oahu Station Group (WOSG) Final Design 

 

 Activities this month 
o URS submitted the Preliminary Engineering (PE) design update and cost estimate for HART 

review. 
o Negotiation of scope and fee estimate has been finalized for the provisions for redundant 

elevator.  
o Continued to hold weekly progress and interface meetings. 
o Ground disturbing activities still on hold but continuing design with available subsurface 

information.  

 Look Ahead 
o HART review of PE design update and cost estimate. 
o Issue NTP 2 – start of interim design. 
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Contract FD-240: Farrington Highway Station Group (FHSG) Final Design 
Contractor: HDR Engineering, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $8,008,045 Incurred to date: $5,946,179  
Authorized:2 $7,110,556 (88.8%) Construction Documents Bid-Ready:  

December 2013 
1
 Commitment as of 11/30 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30= NTP dollar values + executed Change Orders. 

 Contract Progress 
Actual progress as of November 30 is 74.3%, versus the early plan of 90.9% and the late plan of 89.7%, 
as shown in Figure 25 below. In November, $0.8M was incurred. Progress lags the plan due to delay in 
resolving outstanding design and interface issues; HART and HDR are evaluating a 60-day no-cost 
schedule extension. 

Figure 25. Farrington Highway Station Group (FHSG) Final Design 

 

 Activities this month 
o Continued interim design development. 
o Continued to hold weekly progress and interface meetings. 
o Continuing third-party (Billings Jackson and 212) design submittal to coordinate with HDR. 
o Continued to negotiate changes. 
o Final Interim Design submittal extended to January 11, 2013 and final bid ready submittal 

extended to April 5, 2013. 

 Look Ahead 
o HDR to submit final interim design and cost estimate for HART review. 
o Hart review of final interim design and cost estimate.  
o Issue NTP 3 – Final Design 
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Contract FD-340: Kamehameha Highway Station Group (KHSG) Final Design 
Contractor: Anil Verma Associates, Inc.,  Final Design Consultant (Engineer of Record) 

Committed:1  Incurred to date:   
Authorized:2 $491,104 (5.6%) Construction Documents Bid-Ready:  

December 2013 
1
 Commitment as of 11/30 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30= NTP dollar values + executed Change Orders. 

 Activities this month 
o AVA opened a Honolulu Office. 
o AVA is developing a Schedule of Milestones and draft a baseline schedule. 
o Kick-off meeting and design workshop completed. 

  Look Ahead 
o AVA to submit the Schedule of Milestones and the draft schedule.  
o AVA to submit Right-of-Entry (ROE) for site survey. 
o AVA to submit request for existing boring log from KHG Contractor. 
o HART to review comments on the Schedule of Milestones and draft schedule.  
o Schedule weekly progress/design meetings 

 
 

Contract DBB-470: Airport Station Group (ASG) Construction 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Construction Documents Bid Ready: April 2014 

 Activities this month 
o Kick-off meeting and design workshop completed 
o AECOM submitted the Draft Schedule of Milestones and Baseline Schedule for HART review.  
o AECOM submitted the construction cost validation 
o AECOM submitted the Environmental Compliance Plan (ECP) for HART review.  
o AECOM submitted the ROE requests for site survey. 

 Look Ahead 
o HART complete review on ECP. 
o Issue NTP 1b – Preliminary Design update. 
o Develop various plans (PMP, QAP, IMP) 
o Schedule weekly progress/design meetings 
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Contract FD-430 Airport Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $38,840,960 Incurred to date: $14,171,940  
Authorized:2 $31,341,791 (80.7%) Construction Documents Bid-Ready: 

Utilities 
Guideway 

 
March 2013 
April 2014 

1
 Commitment as of 11/30 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30= NTP dollar values + executed Change Orders.

 

 Contract Progress 

Actual progress as of November 30 was 36.5%, versus the early plan of 69.3% and the late plan of 51.6%, 
as shown in Figure 26 below. In November, $2.9M was incurred. 

Figure 26. Airport Guideway and Utilities Final Design 

 

 Activities this month 
o Continued coordination with HDOT (Highway and Airport) and utility companies. 
o Continued weekly progress/design and interface meetings. 
o Continued interim design development. 
o AECOM submitted SOM revision 2 to reflect packaging plan and AIS delay for HART review. 
o AECOM submitted construction cost estimate for HART review. 
o Ground disturbing activities remain on hold but design continues with available subsurface 

information.  

 Look Ahead 
o HART to complete review of construction cost estimate. 
o AECOM to submit interim design packages. 
o Issue NTP 3. 
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Contract FD-530: City Center Section Guideway and Utilities Final Design 
Contractor: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record) 

Committed:1 $43,948,220  Incurred: $267,668  
Authorized:2 $15,949,421 (36.3%) Construction Documents Bid-Ready: 

Utilities 
Guideway 

 
August 2013 
April 2014 

1
 Commitment as of 11/30 = Contract value (not including contingency) with Design Allowance + executed Change Orders. 

2 
Total Authorized for Expenditure (AFE) as of 11/30= NTP dollar values + executed Change Orders.

 

 Contract Status 

Actual progress as of November 30 is 0.6%, versus the early plan of 19.0% and the late plan of 13.0%, as 
shown in Figure 257 below. In October, $0.3M was incurred. This contract is to be combined into the 
Airport and City Center Guideway Construction contract (DBB-520). 

Figure 27. City Center Guideway and Utilities Final Design 

 

 Activities 
o Continued weekly progress/design and interface meetings. 
o AECOM submitted Baseline Schedule for HART review. 
o Continue Preliminary Engineering Design development.  
o Continued to provide alternative design refinements to avoid existing building impacts in 

coordination with the AIS effort. 
o AECOM is observing AIS trenching to record existing geotechnical information. 
o AECOM submitted barrier alternatives study adjacent to the Federal Building. 
o Met with several property owners subsequent to the Stakeholder Workshop meeting in 

November. 
o Ground disturbing activities remain on hold but design continues with available subsurface 

information.  

 Look Ahead 
o Baseline schedule approval. 
o Continue Preliminary Engineering Design development.  
o Establish coordination meetings with various utility and private property stakeholders. 
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3.5 Utility Agreements 

 Activities this month 
o WOFH section: 

 Some of the Utility Construction Agreements (UCAs) executed with: Hawaiian Electric 
Company (HECO), Oceanic Time Warner Cable (OTWC) and Pacific LightNet, Inc. (PLNI) will 
require amendments to include Buy America requirements. Agreements with utility owners 
whose work is substantially complete will not be amended. 

 AT&T and The Gas Company (TGC) work is substantially (more than 50%) complete, as such 
will not require an amendment.  

 The Hawaiian Telcom (HT) UCA has not yet been executed. HT provided comments to the 
current agreement to HART. HART has addressed those comments and the agreement has 
been returned to HT for review and consideration.  

 HT executed Joint Use & Occupancy agreement (JUO) with HDOT for this section.  
o KHG section:  

 All Engineering Service Agreements (ESAs) required for KHG have been executed, with: 
AT&T, Chevron, HT, OTWC, SIC, PLNI, Tesoro, TGC and tw telecom. 

 The draft UCA, incorporating Buy America requirements, was transmitted to Tesoro for 
review. 

 HT executed JUO agreement  with HDOT for this section.  
o Airport and City Center sections:  

 All ESAs for the Airport and City Center sections have been transmitted to the utility owners 
for review and comment. The following utility owners have reached agreement with HART 
on Terms and Conditions (T&C) and have agreements are in the execution queue: Chevron, 
OTWC and tw telecom. 

 The Bridging Agreement for the Airport section has been executed with HECO. Amendment 
#1 received from HECO, routing for execution, this amendment will extend the contract 
terms to March 31, 2013.  

 The Draft Bridging Agreement for the City Center section is under HECO review.  

 Look Ahead 
o Transmit the remaining draft UCAs to utility owners in the KHG section. HART is now ready to 

proceed after some initial delays in completing drafts due to the recent addition of Buy America 
requirements to construction agreements. 

See Figure 28 on the next page for the latest Utility Agreements Status Matrix. 
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Figure 28. Utility Agreements Status Matrix (by section) 

Utility Agreements Status Matrix 

Utility Owner Status 
WOFH KHG Airport City Center 

ESA UCA ESA UCA UCA COMBINED ESA UCA 

AT&T 
Executed May 11, 2011 Dec 20, 2011 

May 18, 2012 
Completed draft 

under COR review 
 

Final draft 
transmitted to utility   

NTP May 12, 2011 Dec 21, 2011 

Chevron 
Executed Dec 4, 2009 

 
Nov 4, 2011 

Preparing draft  
Reached agreement on T&C; awaiting 
execution  

NTP Dec 22, 2009 Nov 15, 2011 

Hawaiian Telcom 
Executed May 20, 2010 Back to HT to self-

performing scope; HT 
reviewing new draft 

May 10, 2012 Preparing draft  
Close to agreement on T&C; awaiting 
final comments from utility  

NTP June 14, 2010 

HECO 
Executed 

By Agreement 
with PB 

Apr 20, 2012 July 12, 2012  
Interim Bridging Agreement for Airport 
executed; City Center draft under HECO 
review 

 
NTP 

Oceanic Time 
Warner 

Executed Dec 8, 2009 
Dec 21, 2011 Jan 9, 2012 

Completed draft 
under COR review  

Agreement signed by utility; awaiting 
execution  

NTP Dec 22, 2009 

Pacific Lightnet 
Executed Apr 28, 2010 Mar 12, 2012 Feb 15, 2012 Completed draft 

under COR review  Final draft transmitted to utility  
NTP Apr 29, 2010 Mar 13, 2012 Feb 16, 2012 

Sandwich Isle 
Communications 

Executed May 20, 2010 Not needed (no scope 
on WOFH section) 

Apr 20, 2012 
Completed draft 

under COR review  Final draft transmitted to utility  
NTP Jun 8, 2010 

The Gas Company 
Executed Dec 18, 2009 Jun 30, 2011 

Jun 1, 2012 
Completed draft 

under COR review  Final draft transmitted to utility  
NTP Dec 22, 2009 Jul 12, 2011 

tw Telecom 
Executed Dec 2, 2009 

 
Feb 14, 2012 

Preparing draft  
Agreement signed by utility; awaiting 
execution  

NTP Dec 22, 2009 Feb 16, 2012 

Tesoro 
Executed 

  
Feb 15, 2012 Sent draft to utility 

for review  Final draft transmitted to utility  
NTP Feb 16, 2012 

Legend:  = Action this month COR = Corporation Counsel UCA = Utility Construction Agreement 
  = Not applicable ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Utility Agreement 
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3.6 Permits 

 Activities this month 
o Clean Water Act (CWA) Section 401 Water Certification permit application for work at Waiawa 

Stream and Tributary was submitted on December 28. 
o CWA Section 404 Corps Permit application for work at Waiawa Stream and Tributary was 

received from GEC on December 20. Submission to the Corps of Engineers will be made once 
FTA coordinates Section 7 Endangered Species Act and Essential Fish Habitat requirements with 
the National Marine Fisheries Service (NMFS).  On December 28, HART has coordinated with the 
FTA on the specifics to be addressed in the NMFS coordination. 

o Meeting was held to start discussion of NPDES permitting requirements for the new outfall to be 
constructed at MSF 

 Look Ahead 
o Upcoming significant permit activity: 

 The application for the NPDES general permit for City Center pre-construction work is being 
prepared for submittal by the end of January. 

 Draft an application to amend the existing SCAP (Stream Channel Alternation Permit) 
 FTA will coordinate with National Marine Fisheries Service, so that HART can submit two US 

Army Corps permit applications (Waiawa Stream and Tributary-individual permit, and in-
water geotech borings-nationwide permit). 

 Coastal Zone Management Consistency application for work at Waiawa Stream and 
Tributary will be drafted. 

3.7 Hawaii Department of Transportation (HDOT) Agreements 

 Activities this month 
o Alignment-wide, the HDOT Traffic Management Consultant (contract MM-915) continues to 

review traffic signals, ITS and construction MOT for HDOT. 
o The HDOT Design Coordination Consultant for WOFH (contract MM-920), AECOM Technical 

Services, Inc. (AECOM), continues to review design submittals for HDOT. 
o SSFM, the HDOT Design Coordination Consultant for the Airport guideway (contract MM-922), is 

reviewing Airport design submittals for HDOT. 
o SSFM HDOT Design Coordination Consultant (Contract MM-922), amendment executed to 

extend their scope of work to include City Center Guideway. This eliminates the need for 
procurement of contract MM-923. 

o KHG section:  
 The KHG Master and JUO agreements await resolution of HDOT comments regarding 

assignment to HART. HART is scheduling a meeting with HDOT to have attorneys from both 
sides discuss assignment issue. 

 AECOM, the HDOT Design Consultant for KHG (contract MM-921), continues to review KHG 
design submittals for HDOT, with an amendment executed to reduce the total aggregate fee 
to be in alignment with current budget. 

 Look Ahead 
o Execute the KHG Master and JUO Agreements. 
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3.8 Other Design Activities 

 Activities this month 
o Submitted the Draft Pearl Highlands Traffic Assessment Report for HDOT review and comment. 
o Responded to HDOT comments and revised Pearl Highlands Interchange Access Modification 

Report. 
o Responded to questions on Beretania Street Tunnel alignment for federal court response. 
o Submitted easement mapping for US Navy property. 
o Developed Waiawa Stream bank protection and BMP exhibits for 401 and 404 permits. Includes 

gross quantity estimates for 404 permit. 
o Provided AIS support by overlaying proposed utilities work with developer drawings. 

 

 Look Ahead 
o Coordination of design effort at MSF and LCC Station. 
o Review draft Train Communications and Control duct routing white paper. 
o Start development of architectural standard drawings. 
o Start shoreline re-certification process for MSF.  

 

3.9 Interface 

 Activities this month 
o Continued to assess elevated RFIDs (CSC-MSF) at bi-weekly meeting to facilitate interface 

progress. 
o Continued to request of interfacing contractors to provide need/delivery dates for Interface 

Control Documents (ICDs) elevated to HART for review and direction.  
o Started implementing risk assessment guidelines for ICDs and Requests for Interface 

Data (RFIDs) elevated to HART. 
o Continued with assessment process and directions to “proceed” for Issues (ICDs and related 

RFIDs) elevated by WOFH, KHG and MSF  
o Developed CSC-MSF decision point sequencing tool to identify interfaces to be addressed prior 

to construction start. 
o Continued to develop tracking tool for HART Issues. 
o Continued to support development of tracking tool for RFIDs, ICDs and construction hold points. 
o Participated in Contract Kick-off workshop held for KHSG and ASG contractors and MSF 

workshop 
o Participated in CSC-MSF workshop on “RFID 530 – MSF Yard Equipment Layout”  
o Continued interfacing with adjoining Contractors as surrogate designer on KHSG, ASG, DSG, KSG 

and EE in their absence. 
o A total of 573 RFIDs have been submitted (417 closed).  
o A total of 35 Interface Issues have been elevated (11 new, 3 closed, 5 on hold and 16 OSR). 
o Created 1 elevated issue: 

 Issue 38 created for WOFH Substructure WA 2 ICD No. 88.1. 
o Reviewed 5 elevated issues: 

 Issue 21 – MSF Track and Systems recommended to Obtain Signature Resubmit. 
 Issue 23 – WOFH Track Alignment and Profile recommended to Obtain Signature Resubmit. 
 Issue 14 – WOFH Superstructure WA 6 recommended to Obtain Signature Resubmit. 
 Issue 11 – KHG Track Alignment and Profile recommended to Obtain Signature Resubmit. 
 Issue 31 – KHG Superstructure recommended to Obtain Signature Resubmit. 
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 Look Ahead 
o Continue to support development of tracking tool for elevated Issues, including RFIDs, ICDs, and 

construction hold points. 
o Continue monitoring contractor RFIDs and ICDs pertaining to the Final Design Baseline 

(Revision 0). 
o Continue interfacing with adjoining contractors on KHSG, ASG, DKSG, and EE. 
o Review contractor Interface Control Manuals for acceptance after they obtain NTP. 
o Continue to review elevated issues for path forward to construction. 
o Assist PMs & CREs for CSC and MSF with results of CSC-MSF sequencing tool to enable early 

decisions prior to construction start. 
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4 GROUP REPORTS 

4.1 Safety and Security 

 Activities this month 
o The Project had no construction safety or security issues in December. See Figure 29 below for a 

summary of issues to date. 
o Safety and Security assisted training and protective equipment for the Cultural Monitors. 
o HART is working with the Honolulu Police Department (HPD) to review: the updated Threat and 

Vulnerability Assessment (TVA), construction security, respective areas of jurisdiction of the 
HPD, Sheriff and Transportation Security Administration (TSA) Airport and Surface divisions and 
drills. 

o HART conducted an internal GEC audit for compliance with Task 5. 
o HART Safety met with the Construction Safety Manager to review incidents, incident data and 

proactive plans and update all plans. 
o HART Safety continues to hold a weekly Core Systems Safety Meeting with Core Systems 

Contractor Ansaldo Honolulu Joint Venture (AHJV). 
o HART reviewed AHJV submittals for compliance and technical specifications. 

 Look Ahead 
o HART staff will attend a “Safety and Security” roundtable hosted by WMATA and TSA. 
o HART staff will attend a “Connecting Communities” hosted by the City and County of Honolulu. 
o HART will baseline the Sensitive Security Information Plan (SSIP) submittal. 
o Continue to hold safety meetings with contractors, particularly AHJV, committees and staff. 
o Finalize HART review of the updated TVA. 
o On-going discussion of security concerns with the TSA, HPD and Honolulu Fire Department (HFD) 

and of Emergency Plans with Emergency Responders and Emergency Management. 

Figure 29. Construction Safety Monitoring - Safety and Security Issues 

Period/Date Contract No. & Type of Event Comments 

2011  ---- 1 in 2011  

January  2 in January  

February  2 in February  

March KHG 1 in March  

April WOFH-KHG 5 in April  

May WOFH-KHG 5 in May  

June WOFH-KHG 1 in June  

July WOFH 3 in July  

August WOFH 3 in August  

September ---- 0 in September  

October ---- 0 in October  

November ---- 0 in November  

December ---- 0 in December  

2012 ---- 23 to date in 2012  
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4.2 Quality Management 

 Activities this month 
o Conducted weekly meeting with HART-GEC Quality Assurance (QA) staff to discuss overall 

Project QA/Quality Control (QC) issues with consultants, sub-consultants, contractors, sub-
contractors and internal staff.  

o Designated the Director of QA/QC as the HART Buy America Compliance Officer (BACO) and 
developed the HART Buy America Compliance Program Plan (BACPP). 

o Continued training and mentoring HART employees to ensure project participants are familiar 
with the latest approved plans and procedures, updating the Training Matrix accordingly. 

o Updating and implementing the QA Audit Schedule for 2012 and continued preparing the QA 
Audit Schedule for 2013. Conducted Joint QA and Safety Audit of GEC (PB) in Honolulu, HI on 
December 17 through December 19. 

o Conducted Bi-weekly QA Task Force meetings with contractors and consultants QA teams to 
discuss status of design activities, field work, NCRs and quality compliance and improvement.  

o GEC II (Parsons Brinckerhoff, Inc. [PB]):  

 Participated in the HART Joint QA and Safety Audit. 

 Performed one internal QA Surveillances of PB activities. 

 Performed QA Surveillance of Billings Jackson and William Ott November 30 and Mason 
Architecture on December 13. 

 Conducted Internal QA System Audit on November 7 and 8 and found 1 NCR and 
1 Observation. 

 To date, 2 NCRs have been issued (1 open). 
o West Oahu/Farrington Highway Guideway (WOFH) – Kiewit Infrastructure West Co. (KIWC):  

 Performed QA System Audit on December 7 and 8: 2 Positive Findings, 3 Observations and 9 
Suggestions (Audited WOFH and KHG together).  

 To date, 59 NCRs have been issued: 51 by KIWC (6 open) and 8 by HART-GEC (all closed). 
o Maintenance and Storage Facility (MSF) – Kiewit Kobayashi Joint Venture (KKJV):  

 Reviewing QAP Revision 2 submitted by KKJV.  

 Witnessed unloading and handling of rail shipments of 115# Rails at the Barbers Point Dock 
and Bonded Storage area. 

 To date, 1 NCR has been issued (closed). 
o Kamehameha Highway Guideway (KHG) – KIWC:  

 QA/QC activities same as the WOFH contract. 

 To date, 6 NCRs have been issued: 5 by KIWC (all closed) and 1 by HART-GEC (closed). 
o Core Systems Contract (CSC) – Ansaldo Honolulu Joint Venture (AHJV):  

 Participated in the Definitive Design Reviews of Rolling Stock and Systems. 

 Completed review of 3 Quality Plans of AHJV-approved sub-contractors (Siemens, Alcatel 
Lucent and ASTS-USA). Following-up closure of comments issued. 

o Farrington Highway Stations Group (FHSG) – HDR Engineering, Inc. (HDR):  

 Participated in the weekly design review meetings. 

 Scheduled a QA System Audit in January 2013.  

 To date, 4 NCRs have been issued (all closed). 
o Airport Guideway and Utilities (Airport)– AECOM Technical Services, Inc. (AECOM):  

 Performed QA Audit of AECOM, Raleigh, NC office, on November 19-20. 

 Reviewing QAP Revision 2. 
o City Center Guideway and Utilities (City Center) – AECOM:  

 Preparing one AECOM QAP for the Airport Guideway, City Center Guideway and Airport 
Station Group (ASG) contracts. 

 Participated in the Stakeholder Workshop on November 28. 
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o West Oahu Stations Group (WOSG) – URS Corp. (URS):  

 Conducted Design Process QA Audit on December 14 (No NCR). 
o Airport Station Group (AECOM): 

 Preparing one AECOM QAP for AUG, CCG, and ASG. 

 Look Ahead 
o Continue mentoring and training personnel on revised approved Project Plans and procedures. 
o Continue QA/QC and Environmental Compliance Oversight of the WOFH, KHG, MSF, FHSG, 

Airport, City Center, WOSG, ASG and Core Systems contracts.  
o Complete and update the 2012 QA Audit Schedule. Continue preparing the 2013 QA Audit 

Schedule. 
o Follow up on and close corrective and preventative actions on all NCRs and Observations issued. 
o Review Contractor/Consultant QAP and implementing procedure updates.  

Training and start implementation of the Buy America Compliance Program Plan (BACPP). 

4.3 Right-of-Way  

 Activities this month 
o Acquisitions:  

 Acquired TMK 1-1-2-010-068, a full take required for the Kalihi Station. 
 Requested FTA appraisal concurrence for TMK 1-1-016-015; TMK 1-1-016-014; TMK 1-1-016-

006 and TMK 1-1-016-005, four full acquisitions within the Airport Section. 
 Offer accepted for the partial take associated with TMK 1-2-009-017 along Dillingham. 

o Budget: 
 $36.4M was spent to acquire 21 properties.  The budgeted amount was $36.8M resulting in 

a budget underrun of $0.4M  
o Third-Party Agreement status to date is set out in Figure 32 on page 52. 

 Look Ahead 
o West Oahu Farrington Highway Guideway (WOFH) section:  

 Re-appraise TMK 1-9-4-047-008, a partial take for the West Loch Station. 
 Relocation of TMK 1-9-4-019-050 will be completed no later than June 2013. 
 Requesting approval to seek condemnation of TMK 1-9-6-004-006 required for the Pearl 

Highlands Station and WOFH guideway. 
o Kamehameha Highway Guideway (KHG) section:  

 Complete negotiations for partial takes associated with TMK 9-7-022-008 and 
TMK 9-7-022-021. 

 Requesting approval to seek condemnation of TMK 1-9-7-023-008, a partial take to allow for 
roadway widening along Kamehameha Highway.  

o Airport Section:  
 Complete the appraisal process for TMK 1-1-016-007, a partial take along Waiwai Loop. 
 Make offers for TMK 1-1-016-015; TMK 1-1-016-014; TMK 1-1-016-006 and TMK 1-1-016-

005, full take properties within the Airport section. 
o City Center Section: 

 Continue negotiations for TMK 1-5-007-021, a full take for the Iwilei Station. 
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Figure 30. Right-of-Way Status 

Section 
Original # 

Parcels in FEIS 
Current # Parcels 

Needed 
Agreements In 

Process 
Appraisals in 

Process 
Offers Acceptance 

Ready for 
Construction 

FULL ACQUISITION 

Total 40 38 0 5 2 5 16 

WOFH 14 14 0 0 1 1 12 

KHG 5 3 0 0 0 1 2 

Airport 5 5 0 4 0 0 0 

City Center 16 16 0 1 1 3 2 

PARTIAL ACQUISITION 

Total 163 133 8 1 5 2 7 

WOFH 18 10 2 0 1 0 6 

KHG 21 7 4 0 3 0 0 

Airport 31 34 2 1 0 0 1 

City Center 93 82 0 0 1 2 0 

EASEMENTS 

Total 12 13 4 0 0 0 3 

WOFH 6 6 3 0 0 0 3 

KHG 0 1 1 0 0 0 0 

Airport 1 1 0 0 0 0 0 

City Center 5 5 0 0 0 0 0 

GRAND TOTAL 215 184 12 6 7 7 26 
FEIS = Final Environmental Impact Statement, June 2010 

 

Figure 31. Relocation Status 

 Total Relocations Initiated 90-day Notice 30-day Notice Relocations Complete 

Residential 26   0 26 

WOFH 25   0 25 

City Center 1    1 

Business 66 10 1 0 12 

WOFH 5 1 1  3 

KHG 4  0 0 4 

Airport 7 6    

City Center 50 3 0  5 

Not-For-Profit 1    1 

WOFH 1    1 

TOTAL 93 10 1 0 39 

 



HONOLULU RAIL TRANSIT PROJECT  December 2012 

Page 52 of 62 

Figure 32. Third-Party Agreement Status 

Agreement Completion Target Section Status 

University of Hawaii (UH) Master 
Agreement 

Pending Feb 2013 
WOFH, 

KHG, City 
Center 

Tentative agreement in place, on path to 
secure property access 

Leeward Community College (LCC) 
Sub-agreement 

Pending Mar 2013 WOFH Property appraisal complete 

UH West Oahu (UHWO) 
Sub-agreement 

Pending Mar 2013 WOFH Property appraisal complete 

Department of Land and Natural 
Resources (DLNR) 

Pending Feb 2013 WOFH Discussions continuing 

Department of Education Master 
Agreement and Consent to Construct 

Feb 8, 2011 WOFH Executed 

DR Horton Agreement Mar 7, 2012 WOFH Executed 

DHHL Master Agreement Mar 10, 2010 
WOFH, 

MSF 
Executed 

DHHL Consent to Construct Dec 1, 2011 
WOFH, 

MSF 
Consent to construct in place  

DHHL License or Property Transfer Pending Feb 2013 
WOFH, 

MSF 
City and HART reviewing DHHL license 
agreement comments 

HDOT Master Agreement Oct 31, 2011 WOFH Executed 

HDOT Joint Use & Occupancy (JU&O) 
Sub-agreement 

Apr 5, 2012 WOFH Executed 

UH Urban Garden Sub-agreement Pending Mar 2013 KHG Property appraisal complete 

HDOT Master Agreement Pending Feb 2013 KHG Received comments, resolving issues 

HDOT JU&O Sub-agreement Pending Feb 2013 KHG Pending KHG Master Agreement completion 

Aloha Stadium / Department of 
Accounting & General Services (DAGS) 

Pending Mar 2013 KHG 
Aloha Stadium Board to review and approve 
finalized agreement 

U.S. Navy / General Services 
Administration (GSA) 

Pending N/A Airport 

Submitted mapping documentation for 14 
easements along Kamehameha Highway. 
These easements will be process as one 
package. 

U.S. Post Office Honolulu Processing 
Center 

Pending May 2013 Airport 
Request initiated to secure easement for Post 
Office Property. Awaiting design. 

Federal Aviation Administration (FAA) 
Master Agreement 

Pending Jul 2013 Airport 
As design progresses, determination will be 
made if agreement is required 

HDOT Master Agreement Pending June 2013 Airport Pending 

HDOT JU&O Sub-agreement Pending Aug 2013 Airport Pending Master Agreement 

HDOT Master Agreement Pending Jul 2013 City Center Pending KHG Master Agreement 

HDOT JU&O Sub-agreement Pending Jul 2014 City Center Pending Master Agreement 

Honolulu Community College (HCC) 
Sub-agreement 

Pending May 2014 City Center Property appraisal completed 

Federal Court House/GSA Pending Oct 2014 City Center 
Reviewing draft; monthly meetings with 
parties. 

HI Community Development 
Agreement (HCDA) 

Pending Oct 2014 City Center Pending City Center guideway final design. 

DAGS Pending Oct 2014 City Center Pending guideway final design. 
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4.4 Planning and Environment 

 Activities This month 
o Programmatic Agreement (PA) [by PA Stipulation number] 

 II. Traditional Cultural Properties (TCPs) 
- City Center TCP studies are underway and completion is expected in 2013. 

 III. Identification and Protection of Archaeological Sites and Burials-Archaeological Inventory 
Surveys (AIS) estimated status through December 31: 
- Phase 3 (Airport) AIS: All 40 trenches originally planned have been completed, as well as the 

additional 7 trenches.  
- Phase 4 (City Center) AIS: 232 original trenches have been completed to date. An additional 13 

trenches are planned for January to support refinement of the AIS Report. 
- Outreach to lineal and cultural descendants – first meeting was on November 8, second meeting 

November 27 and third meeting December 17. 

 V. Recordation and Documentation: Historic American Buildings Survey/ Historic American 
Engineering Record/ Historic American Landscape Survey (HABS/HAER/HALS) [including 
required photo recordation of adversely affected historic properties activities and 
submission to the National Park Service (NPS)] 
- Documentation for historic bridges in the WOFH and KHG sections has been completed and is 

either undergoing review with the National Park Service and/or awaiting submittal to the Library 
of Congress and Hawaii State Historic Preservation Division (SHPD). Stream bridges for which 
documentation has been completed are: Honouliuli, Waikele, Waiawa, Waimalu, Kalauao and 
Kalauao Springs. 

- Photo documentation for additional historic properties is in progress, with most to be completed 
in November. 

 VI. National Register of Historic Places/ National Historic Landmark Nominations:  
- Preparation of National Register nomination forms for adversely affected historic properties is in 

progress. 

 IX. B. Historic Preservation Program: 
- The Historic Preservation Committee (HPC) was conducted on December 11. 

 XIV. Administrative: 
- The Quarterly Meeting for Consulting Parties was conducted on November 1. 
- The HART Cultural Monitoring Program (not required by federal or state law or the PA) was 

initiated for the City Center AIS work as of the week of October 14. Twenty two monitors have 
completed safety training and have been actively working throughout November.  

o Mitigation Monitoring Program (MMP) 
 Monthly and quarterly reporting on MMP Mitigation Measure IDs (MMIDs) continues. 

Internal November monthly reports were completed this month. The next quarterly report 
to FTA will be submitted in January 2013 for the 4th quarter of 2012. 

 HART and The Outdoor Circle (TOC) had a meeting on October 17. HART continues to work 
with TOC to reduce impacts to community trees, identifying transplant locations and design 
avoidance options  The next meeting is planned for January 2013. 

 The Ko’oloa‘ula (Abutilon menziesii) Memorandum of Agreement (MOA) between HART, 
HDOT and DLNR is currently at DLNR for signature.  

o Planning Activities 
 HART and DPP continue to conduct monthly meetings to discuss Transit-Oriented 

Development (TOD) around the future transit stations, with a meeting held on December 
21. 

 Monthly HART Sustainability Committee Meetings continue as the team works to identify 
ways to improve the support of green features project-wide.  
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 Look Ahead 
o Expedited AIS work is almost completed for both the Airport and City Center sections. 
o The City Center TCP study has begun and will extend into early 2013. 
o HABS/HAER/HALS documentation and National Register nomination documentation for 

adversely affected historic properties continues. 
o Consulting Party Project-wide Station Design Workshop will be held on January 10, 2013. 
o The Annual Consulting Party Meeting will be held on January 25, 2013. 

 

4.5 Risk Management 

 Activities this month 

o Risks in November include the additional reassessment of risks based on the August 24 

Hawaii Supreme Court ruling on the Archaeological Inventory Survey (AIS).  

o The risk matrix in Figure 33 below is used to score and rank identified risks. Risks have been 

assessed on probability of occurrence and most likely cost and schedule impact, if occur. 

The rating is the average cost and schedule impact score multiplied by the likelihood score. 

o The top 10 risks in November are set out in Figure 34 on the next page.  

o As shown in Figure 35 on the next page, the November Top 10 Risks changed from those in 

October, due to risk 33 increasing to a high rating.  Risk 126 was removed from the top 10. 

There were no new risks added for the month of November.  

o In November, 3 risks were deleted from the Risk Register, as shown in Figure 36 on page 56. 

o Overall, in November, the total number of risks decreased by 3, from 345 to 342 risks, as 3 

risks were deleted. See Figure 37 on page 56. 

o HART continues to work with the Owner-Controlled Insurance Program (OCIP) Consultant, 
Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the agency. 
 

 Look Ahead 
o Monthly contract/discipline specific risk workshops.  

o Update Risk Mitigation Plans for top risks. 

o Monthly Risk Assessment Committee Meeting 

Figure 33. Risk Matrix 
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Figure 34. Top 10 Project Risks in November 

 

Figure 35. Risks Removed of Top 10  
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Figure 36. Risks Deleted in November  

 

 
 

Figure 37. Risks by Contract Package  
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4.6 Community Outreach 

 Activities this month 
o HART achieved a major milestone this month with the signing of the project’s Full Funding 

Grant Agreement. HART’s media team worked closely with their counterparts from the 
Federal Transit Administration (FTA) and with U.S. Senator Daniel K. Inouye’s office  in 
putting together a signing ceremony. The ceremony was held in Washington, D.C. and 
received extensive  local and national media coverage.  

 

Figure 38. HART Executive Director and CEO Dan Grabauskas joined U.S. Transportation Secretary Ray 
LaHood, FTA Administrator Peter Rogoff, Irene Inouye, Hawaii’s Congressional delegation, Honolulu 
Mayor Peter Carlisle and Honolulu City Council leaders in Washington, D.C. on December 19 for a signing 
ceremony for the FFGA.  

 
 
o The United States District Court ruling was issued, with the project prevailing on the 

majority of the more than 50 counts raised by the plaintiffs. Only three areas required 
additional studies. The judge issued a ruling on December 27 allowing work to proceed in all 
areas except Phase 4 (City Center) until the additional studies are completed.  With no 
construction expected in Phase 4  until 2014, the ruling provides ample time to complete 
the court’s requirements and keeps the project on track and on schedule. HART’s 
communications team worked with the mayor’s office and with the media to ensure 
accurate coverage and messaging regarding this important decision. 

o Keeping the community informed, even during the temporary construction hold, is  key.  
Two monthly business and community construction outreach meetings were held this 
month in conjunction with Kiewit, the contractor. The first, which is designed to prepare the 
community for construction of the Kamehameha Highway Guideway portion of the project, 
was held December 4 at Pearl Ridge Elementary School. The second, which focuses on the 
West Oahu Farrington Highway Guideway portion of the project, was held on December 12 
at Waipahu High School. HART is working with  Kiewit to  increase attendance at these 
meetings to provide information to residents and business owners and to listen to 
community concerns throughout the construction process. 

o In addition, a third community meeting for descendants regarding iwi kupuna, was held  on 
December 17 in collaboration with the State Historic Preservation Division, the Oahu Island 
Burial Council and Cultural Surveys Hawaii. 
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 Community Input 
o HART’s public outreach  team responded to 35 public inquiries this month that came in via 

the agency’s website, email and 24-hour hotline.  
o To date, HART’s outreach team has participated in:  

– 1,364  presentations and events  
– 718 Neighborhood Board meetings 

 

 Looking  Ahead 
Coming in January:  

o Business and Community meetings continue along the alignment to provide the public with 
up-to-date project information 

o Education outreach at local community colleges and middle schools centering on science, 
engineering and technology events 

o Business outreach with rotaries and businesses along the alignment 
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5 STAFFING 

HART staffing activities in November are summarized in Figure  below. HART staffing projections are 
shown in Figure 40 and Figure 41 below. For organizational structure detail, see the latest HART Project 
Organization Chart in Appendix A on page 61. 

Figure 39. Staffing Activities 

Title Group New/Existing HART 
position (City or PMSC) 

Position Status Start 
Month 

Engineering and Construction 

Engineer VI City Center New (City) Recruiting  

Traffic Engineer I/II* Facilities Existing (PMSC) PMSC (temp)  

Budget and Finance 

Fiscal Officer Accounting New (City) Hired Dec 

CFO Secretary CFO New (City) Hired Dec 

Budget Analyst Budget and Finance New (City) Recruiting/ 
Interviewing 

 

Risk Manager Budget and Finance New (City) Recruiting  

Procurement and Specifications 
Specialist I/II* 

Procurement and 
Contracts 

Existing (City) Recruiting  

Scheduler (2) Project Controls Existing (City) Recruiting/ 
Interviewing 

 

Accountants (3) Accounting New (City) Recruiting  

Project Controls Analyst Project Controls Existing (City) Recruiting  

Planning, Utilities, Permits & Right of Way  

Architectural Historian Planning New (City) Recruiting/ 
Interviewing 

 

System Safety & Security 

Safety Certification Manager System Safety and 
Security 

New (City) Selected 
(PMSC) 

Jan 

Safety Specialist System Safety and 
Security 

New (City) Recruiting/ 
Interviewing 

 

Civil Rights 

Human Resources Specialist -
Disadvantaged Business 
Enterprises (DBE) 

Civil Rights New (City) Recruiting/ 
Interviewing 

 

Human Resources Specialist – Equal 
Employment Opportunity (EEO) 

Civil Rights New (City) Recruiting/ 
Interviewing 

 

Administrative Services 

Information Technology Support 
Technician 

Administrative 
Services 

Existing (City) Recruiting/ 
Interviewing 

 

*Per qualifications. 
 
 

Figure 40. HART Staffing Projection in the Current Staffing Plan 

[Also see the Staffing Chart in Figure on the next page] as of: # Employees 

Target* Dec 31 131 

Actual*  Dec 31 124 

Full-Time Employees budgeted for FY13** Jul 1 139 
*Including PMSC staff **Excluding PMSC staff. 
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HART currently receives direct project support in centralized functions from the following City 
departments Honolulu Police Department (HPD), Department of Information Technology (DIT), 
Department of Budget and Fiscal Services (BFS), Department of Design and Construction (DDC), 
Corporation Counsel (COR) and Department of Human Resources (DHR); and from the State of Hawaii 
Department of Transportation (HDOT) on Consultant Services Contracts.  
 

Figure 41. Project Staffing (Actual vs. Planned) 
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6 APPENDICES 

Appendix A. Project Organization Chart 
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Appendix B. Project Alignment 

 


